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Summary

Commission precedent establishes that a waiver of a regulatory deadline is appropriate
when the inability to meet the deadline is due to circumstances "outside the licensee's control."
While public safety is disappointed by vendor delays of certain network components, they do not
contest that the delays are outside Sprint PCS' control. In fact, public safety recognizes that
Sprint PCS'PhaseII implementation planninghas-proceeded with'~eonsistencyand·energy."

Sprint PCS seeks the following limited and temporary relief:

1. Relief from "intermediate" activation dates. Sprint PCS expects to meet the two
most important handset activation deadlines: begin selling GPS-enabled handsets
on October 1, 2001 and sell only GPS-enabled handsets by December 31, 2002.
Sprint PCS seeks relief from the two "intermediate" milestones: 250/0 of all new
activations by December 31, 2001 and 50% of all new activations by June 30,
2001. The handset market is highly volatile at present because carriers worldwide
are converting to 3G networks. Given this volatility, it is impossible to predict
when sufficient quantities of GPS handsets will become available and how
quickly consumers will respond to new handsets containing GPS and 3G capa
bilities.

2. Approval of the Phase II conversion schedule for Lucent markets that Sprint PCS
proposed in Appendix A of its July 30, 2001 Supplemental Phase II Report. This
schedule may need to be adjusted slightly based on the recent Lucent announce
ment discussed herein.

3. Establishment of a target date of August 1, 2002 to complete conversions of
Nortel markets to Phase II compatibility status. Sprint PCS anticipates complet
ing laboratory testing of Nortel's Phase II upgrade by December 2001 and con
ducting a First Market Application in January 2002. Six months (February
through July, 2002) should give Sprint PCS the time needed to install the new
software generic in all Nortel switches, without jeopardizing continued network
reliability.

4. Deferral of the Six Month Implementation Deadline in Rule 20.18(g)(2) until a
particular Lucent/Nortel market becomes Phase II compatible. A carrier cannot
commence implementation with a Phase II compatible PSAP until its own net
work is Phase II compatible.

Notably, Sprint PCS does not seek a waiver of the Commission's Phase II location accuracy re
quirements.

Sprint PCS' conversion of its network to Phase II compatibility is only one of several
steps necessary before Phase II service can commence. PSAPs must upgrade their CPE and
E911 networks to become Phase II compatible, and thereafter the parties must order trunks, load
boundary map information and take other steps necessary to begin providing Phase II service to a
particular PSAP.

11



Sprint PCS responds herein to questions raised by public safety groups in their filing, and
also responds to an informal information request submitted by Commission staff.

Sprint PCS also reports on a recent announcement by BellSouth indicating that it will not
support Phase II due to unspecified "regulatory issues." This development confirms what wire
less carriers and the public safety community have been telling the Commission for some time
~.- namely, Phase II service will not be timely implemented without the full and~timely coopera
tion of £911 network operators. The efforts of PSAPs and carriers for Phase II compliance will
be in vain unless the operators of £911 networks install Phase II capabilities in these networks.
This matter deserves the Commission's immediate attention, and Sprint PCS urges the Commis
sion to require all £911 network operators to disclose their Phase II conversion plans. PSAPs
and carriers cannot devise a rational implementation schedule without access to this critically
important information.
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Sprint Spectrum L.P., d/b/a Sprint PCS ("Sprint PCS"), hereby responds to the comments

submitted jointly by NENA, APCO and NASNA ("Public Safety Organizations") and to an in-

formal data request submitted by Commission staff. 1 Sprint PCS also provides the Commission

with information concerning important developments that have occurred since Sprint PCS filed

its Supplemental Phase II Report on July 30, 2001.2

Sprint PCS understands the Public Safety Organizations' frustration that certain deadlines

are being slipped because of vendor delays in delivering essential network components. But as

Lucent advised the Commission last week, the fact remains that "no manufacturer currently has a

generally available E911 phase II solution, so carriers cannot deploy them in time to meet the

1 See Comments of the National Emergency Number Administration ("NENA"), the Association of Pub
lie Safety Communications Officials-International ("APCO"), and the National Association of State Nine
One One Administrators ("NASNA"), Docket No. 94-102 (Aug. 22, 2001)("Public Safety Comments").

2 See Sprint PCS Supplemental Phase II Implementation Report and Request for Temporary and Limited
Waiver, Docket No. 94-102 (July 30, 2001)("Sprint PCS Waiver Request").
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deadline.... A carrier simply cannot implement a solution before it is available.,,3 And as the

Public Safety Organizations have recognized, "All parties know from experience ... that prom-

ises to perform by vendors are not always realized.,,4

I. THE PUBLICBAFETY ORGANIZATIONS PROVIDE NO GROUNDS-FORA DENIAL OF

SPRINT pes' LIMITED WAIVER REQUEST

The Commission has consistently granted waivers of FCC deadlines when noncompli-

ance is due to circumstances "beyond the licensee's control."s Sprint PCS shares the disappoint-

ment of the Public Safety Organizations resulting from the delays in delivery of certain Phase II

components. The Public Safety Organizations do not contest, however, that these delays are

outside Sprint PCS' control or that Sprint PCS timely ordered all necessary equipment. To the

contrary, these Organizations recognize that Sprint PCS' Phase II implementation planning has

proceeded with "consistency and energy.,,6 While Sprint PCS seeks to implement Phase II serv-

ices as early as possible, as extensively documented in its Supplemental Report and despite its

significant efforts and expenditures, the reality is that all of the c~mponents for these systems are

not yet available and cannot be deployed within the FCC's existing deadline. A waiver is thus"

appropriate under the circumstances.

3 Letter from Diane Law Hsu, Corporate Counsel, Lucent Technologies, to Magalie Salas, FCC Secre
tary, Docket No. 94-102 (Aug. 30,2001).

4 NENA and APCD Comments, Docket No. 94-102, at 2-3 (July 25,2001).

5 See Sprint PCS Waiver Request at 28 n.19, citing McElroy Electronics, 13 FCC Rcd 7291, 7295 ~ 8
(1998)("We grant extensions of construction deadlines when the failure to construct is due to circum
stances beyond the licensee's control."); Norris Satellite, 12 FCC Rcd 22299, 22303 ~ 9 (1997) ("This
non-contingent requirement has been strictly construed and only waived when delay in implementation is
due to circumstances beyond a licensee's control."); 2rt Century Telesis, 15 FCC Rcd 25113 ~ 18 (2000)
("The Division has granted waivers of the upfront payment deadline in cases where the applicant's actions
demonstrated that, but for reasons outside the control of the applicant, it would have been able to meet the
upfront payment deadline."); Telephone Number Portability, 12 FCC Rcd 7236, 7289 ~ 92 (1997).

6 Public Safety Comments at 1.
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Sprint PCS expects it will timely meet the two most important handset deadlines - begin

selling GPS-capable handsets by October 1, 2001 and sell only GPS-capable handsets by De-

cember 31, 2002. Indeed, Sprint PCS anticipates selling five million GPS handsets next year

JtlQue. In addition, SprintPCS. anticipates that itsentiI~_natiQnwidenetwork will beCQmpletely

Phase II compatible in less than one year - by August 1, 2002.7 The Commission should grant

the temporary and limited rule waiver that Sprint PCS seeks.

It is important for the Commission to understand that Sprint PCS' Phase II network con-

versions will enable Sprint PCS to provide Phase II service, but will not result in the immediate

provision of Phase II service. As previously advised, the provision of Phase II service entails

three discrete steps: (1) the carrier's network must be Phase II compatible; (2) the PSAP's CPE

and E911 network must be Phase II compatible; and (3) the parties must then do the necessary

installation work (e.g., order trunks, load PSAP boundaries, translations, build routing tables,

etc.).

A. Requiring the Development of Interim Solutions Would Further Delay
Phase II Deployment

The Public Safety Organizations contend that the Commission "should require an interim

solution and a contingency plan, or some explanation of why these are not needed."g Current

FCC rules do not require carriers to implement "interim solutions" or "contingency plans."

Sprint PCS has adopted the most accurate Phase II solution available, it has aggressively pursued

7 Sprint PCS is concerned that there may be confusion regarding its proposed Lucent conversion sched
ule, appended as Appendix A to its July 30, 200 I waiver request. That schedule proposes target dates for
the implementation of Phase II service with particular PSAPs. Sprint PCS' Lucent markets obviously
will become Phase II compatible before Phase II service with a particular PSAP becomes operational.
Thus, conversion of Lucent switches to Phase II will not signal the date Phase II service is available. As
documented in this docket, additional steps involving the carrier, PSAP and the LECs are required.

8 Public Safety Comments at 4.
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implementation, and it has expended significant resources in doing so. Pursuit of additional al-

ternative systems at this time would only serve to divert resources from Sprint PCS' current im-

plementation program and further delay deployment of Phase II services. The public interest is

best served by allowing~SprinLrCS~JQpursue a focused implementation strategy. ASPllblic

safety recognizes, Sprint PCS has pursued Phase II implementation with "consistency and en-

ergy.,,9 Sprint PCS should be allowed to complete the task.

Moreover, the Public Safety Organizations do not identify the "interim solution" they

think Sprint PCS should be considering. Presumably, the Organizations are not referring to the

forward link triangulation ("FLT") technology that Sprint PCS once proposed, but which APCO

opposed,1O and which the Commission rejected. I I In light of that Commission decision and the

Public Safety Organizations' opposition, Sprint PCS understandably abandoned further work on

alternatives to its current Phase II program. Instead, over the past year, Sprint PCS has focused

its efforts in planning and pursing implementation of the most accurate and compliant Phase II

location technology, assisted GPS.

Sprint PCS plans to have its network 100% Phase II compatible in less one year - by···

August 1, 2002. Handset acquisition has already begun and, as set forth in its waiver request,

Sprint PCS has committed to completing that conversion by the end of 2002 - within the time

prescribed by current handset rules. There is, therefore, no basis for mandating adoption of any

"interim" solution (even assuming one could be identified and implemented before Sprint PCS

commences its Phase II network conversions). To confirm, pursuit of an interim solution at this

9 Public Safety Comments at 1.

10 See APCO Opposition to Sprint PCS Reconsideration Petition, Docket No. 94-102, at 5-6 (Feb. 22,
2000).

11 See Fourth E911 Reconsideration Order, 11 FCC Rcd 17442, 17461 ~ 50 (2000).
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late stage would only divert critical resources from implementing the assisted GPS solution that

all agree is the superior approach to Phase II E911 service.

B. The PUBLIC SAFETY ORGANIZATIONS' REMAINING QUESTIONS PROVIDE NO BASIS

FOR DENYING SPRINT pes' WAIVER REQUEST

The Public Safety Organizations in their comments ask questions of Sprint PCS which do

not appear to be related to Sprint PCS' ability to meet the Phase II mandate and which, as a re-

suIt, should not impact favorable consideration of Sprint PCS' waiver request. Sprint PCS below

responds to these questions in the order they are raised.

1. U[W]e would like to hear more from the carrier about why it has elevated the com
mercial interest in speed ofdata transmission over the public interest in the fastest
possible deployment oflocation-capable 2G wireless phones" (Comments at 2).

Sprint PCS is at a loss to understand how its waiver request - demonstrating that Sprint

PCS will timely begin selling GPS handsets by October 1, 2001 and will timely sell only GPS

based handsets by December 31, 2002, with Sprint PCS anticipating selling five million GPS-

enabled handsets by the end of 2002 - demonstrates an "elevation" of "commercial interest ...

over public interest."

The Public Safety Organizations' concern appears to be addressed to the Sprint PCS re-

quest for a waiver of the two "intermediate" milestones (25% by December 31, 2001, and 50%

by June 30, 2002). However, APCO originally proposed a 24-month handset activation phase-in

schedule (vs. the current IS-month schedule) that included only one "intermediate" milestone. 12

What is significant, Sprint submits, is that it plans to meet the 100% new activation deadline of

December 31, 2002 that APCO proposed over two years ago. 13

12 See Third £911 Order, 14 FCC Red 17388, 17405 ~ 35 (1999).

13 See ide at ~ 35 and n.55.
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"Intennediate" milestones are difficult to establish with any confidence because the

handset market is a worldwide market that is influenced by developments throughout the world.

Mobile carriers in the U.S., like carriers throughout the world, are converting their networks to

_new "third generation" technologies that willbringeUQIDlQUS benefits to the public and. the

economy.14 Handset vendors are responding to this important and major development. In this

context, handset manufacturers are turning away from developing new handsets with the 2G

technology - although to meet the Fee requirements, Sprint pes has convinced one of its ven-

dors to develop 2G GPS handsets. Sprint pes' goal is to sell five million new GPS-enabled

handsets before December 31, 2002. Obviously, Sprint pes will meet various milestones during

the course of 2002. At this time, however, it is hard to estimate what milestones will be reached

by what date.

Importantly, Sprint pes' 3G network will provide two capabilities that would appear to

be important for public safety: (1) increased voice capacity (which will reduce the chance 911

call attempts are blocked), and (2) increased battery lives (which will increase the likelihood a

handset will work when a customer attempts to make a E911 call). Given the benefits of Sprint

pes' 3G network to the economy, to consumers and to the public safety community, Sprint pes

would hope that public safety community would recognize the importance of this effort. 15

14 The Council of Economic Advisors has predicted that the consumer benefit from 3G networks will
range from $53-$111 billion annually. See The Council of Economic Advisers, The Economic Impact of
Third-Generation Wireless Technology, at 1 (Oct. 2000).

15 Sprint PCS does not understand the Public Safety Organizations' statement that "Sprint PCS and the
Commission [should] take a close look at the [3G] issue." Id. at 3. The Organizations cannot be sug
gesting that Sprint PCS sell only 2G GPS handsets beginning in October. This is not required by FCC
rules and there will be insufficient 2G handset inventory in any event. Nor can the Organizations be sug
gesting that Sprint PCS delay implementation of 3G.
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2. "Neither Sprint PCS nor Nortel explains why it is taking so long to release the soft
ware on which carrier switch upgrades depend" (Comments at 3).

If the Commission believes that customer pressure on Nortel to provide timely delivery is

not sufficient, it should consider bringing direct pressure on Nortel to develop its software at a

faster pace. Sprint PCS has been in regular contact with Nortel and does not believe Nortel has

or is intentionally delaying software development in order to thwart the goals of public safety.

Development of complex new software frequently involves delays and slipped delivery dates.

The issue before the Commission, however, is whether such delay is within the control of Sprint

PCS. It is not.

Moreover, it is important to emphasize that accelerating the delivery date of software for

testing does not necessarily ensure that Phase II service could be implemented sooner. It is pos-

sible, if not likely, that an order directing vendors to accelerate deliveries will result only in the

software containing additional bugs, meaning that the software will need to spend additional time

in Sprint PCS' laboratory, s.o that bugs can be identified which, in tum, would req-qire additional

vendor modifications -- and delivery delays.

3. "Is Sprint PCS implying that a location data pull' function and a capability to re
ceive confidence level information have been imported into the rules from J-STD-36,
sub silentio?" (Comments at 3).

While this question does not appear to be relevant to Sprint PCS' waiver request, Sprint

PCS has not suggested that it will delay network deployment or handset sales because of these

issues. Sprint PCS is simply stating for the record that public safety will need to be capable of

receiving and utilizing the information data that Sprint PCS' network will generate. Given the

information received, to date, from 911 service providers, PSAP and E911 network readiness
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promises to be a substantial hurdle with which both public safety and the Commission should be

concerned.

Location calculation is not likely to occur within the three-to-five second window avail-

able duringcalJ setup. Accordingly, a PSAP'sALI database will JleedJhe ability to pull data

from wireless carriers after call set up has occurred. This method of transmission was antici-

pated and incorporated into J-STD-036, a standard jointly developed by carriers and public

safety. Unfortunately, 911 service providers have ignored or not focused on PSAP needs for

Phase II systems, and they appear to be making little or no effort to upgrade existing ALI data-

bases to comply with J-STD-036.

To confirm, this problem does not prevent Sprint PCS from meeting its obligations, but it

will affect a PSAPs ability to receive and use Phase II data. Sprint PCS is concerned that the

Commission and PSAPs do not seem to be aware of the problem or appreciate its significance on

the timely provision of Phase II service. As discussed below, Sprint PCS recommends that the

Commission direct all E911 network operators to publish their plans to convert network compo-

nents to the industry standard, J-STD-036.

In addition, a confidence factor is not required by FCC rules, but industry included this

capability in the standards at the request of the public safety community. As the Public Safety

Organizations advised the Commission only weeks ago, "To respond to emergencies on poor in-

formation may be worse than not responding at all.,,16 The confidence factor would permit a

PSAP to determine, whether the location information being provided is based upon a precise

GPS calculation (within a few meters) or is merely a default calculation based on the serving cell

site/sector (within miles).

16 APCO/NENA Ex Parte, Docket No. 94-102, at 2 (July 26, 2001).
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4. "We assume Sprint pes will report as soon as possible on the First Market Applica
tion slated to occur this month in Rhode Island" (Comments at 3).

Sprint PCS commenced internal testing in mid-August. Unfortunately, the PSAP has had

to delay its participation in the test because of its own vendor delays. The PSAP is currently ex-

pected to join the Sprint PCS test in mid-September. The Sprint PCS/PSAP tests are scheduled

to last several weeks. Sprint PCS will submit a report once the Rhode Island test is completed

and it has had time to analyze the data.

It is critical for the Commission to understand that Sprint PCS is able to engage in this

test because it was able to convince Lucent to develop a special, test Phase II software patch for

its MSC operating software, ECP 16.1. Lucent has since released a new version of its operating

software, ECP 17.1, which Sprint PCS has installed in much of its network. However, Sprint

PCS has not upgraded the operating software in its mobile switch serving Rhode Island so it can

continue with this Phase II test.

It is Sprint PCS' understanding that the. Phase II software application that Lucent plans to

release will be similar to the software patch that Sprint PCS is currently evaluating. Accord...'

ingly, the fact that the Rhode Island test is underway, using a specially designed test software

patch, does not mean that a commercial product is available f?r installation and use in other mar

kets. Such commercial grade software does not exist, as Lucent has advised the Commission.17

17 See Letter from Diane Law Hsu, Corporate Counsel, Lucent Technologies, to Magalie Salas, FCC Sec
retary, Docket No. 94-102 (Aug. 30, 2001)("[N]0 manufacturer, including Lucent, has an E911 solution
that will be commercially available in time for carriers to meet the current Phase II deadline.").
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5. "It would be helpful to know, in the aggregate, the numbers ofsubscribers served by
Lucent and Nortel switches" (Comments at 3).

Sprint PCS questions how customer information is relevant to its pending waiver request,

given that access to this data does not change vendor delivery schedules in any way. If the

Commission determines this information is relevant, Sprint PCS requests that it permit Sprint

PCS to submit this commercially sensitive information on a confidential basis. There appears to

be no need to put such confidential information on the public record - especially since Sprint

PCS proposes to complete all Lucent and Nortel Phase II conversions in less than one year.

6. "[P}erhaps [Sprint peS} should devote more than 10 full-time employees to the proc
essing of£9-1-1 service requests" (Comments at 3).

Sprint PCS has far more than ten employees working on E911 implementation, as it ex-

plained in its waiver request. See Waiver Request at 22 ("In support of these individuals, Sprint

PCS pays Intrado Inc. (formerly known as SCC Communications) to provide administrative, en-

gineering and database support. In addition, engineers at the national, regional and local levels

provide technical support, network design, network installation and testing for the 911 team.

The subscriber equipment business unit devotes substantial resources working with vendors to

develop GPS-based handsets ....").

7. "Please explain the sentence: 'If the caller's location cannot be calculated within the
standard call set up time, three to jive seconds, then no location information can
reach the PSAP ifthe £2 interface is not installed" (Comments at 2).

Again, the issue raised by Sprint PCS' waiver request is whether Sprint PCS' inability to

meet certain Phase II deadlines is due to circumstances beyond its control. On this point, the

evidence is uncontested that delays with vendor deliveries are beyond Sprint PCS' control.
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To respond to Public Safety, however, as noted above, if a caller's location cannot be cal-

culated and transmitted during call set up, the PSAP's ALI database must have the capability to

request or "pull" that information. This ability has been described as an E-2 interface. As noted

in Sprint PCS'. waiverxeqlJest:

Given the time required to acquire satellite signals, transfer large volumes of in
formation regarding power levels and time delays, run a calculation on a position
and return that information over existing PSTN connections, it appears very likely
that position calculation could take more than three to five seconds. 18

Sprint PCS further explained that the E2 interface is necessary because "the ALI database must

be capable of pulling data . . . both to permit PSAPs to refresh location and to allow access to

location information when it cannot be calculated within the call set up time.,,19 Among the

features available with the E2 interface specified in J-STD-036 is the "refresh" capability PSAPs

will require to ensure they always receive location information when it is available.

II. RESPONSE TO INFORMAL COMMISSION STAFF INQUIRY

On ~ugust 23, 2001, Commission staff informally requeste.d Sprint PCS to provide cer-

tain data. This section responds to that inquiry.

A. Interim Benchmarks

Sprint PCS intends to meet the two most important handset penetration deadlines: begin

selling GPS-capable handsets by October 1, 2001 and sell only GPS handsets by December 31,

2002. Sprint PCS sought a waiver of the two "intermediate" deadlines - by December 31, 2001

25% of all new handsets sold must be GPS enabled, and by June 30, 2002, 50% of all new hand-

set sold must be GPS enabled - because it is likely that there will be an insufficient handset in-

18 Waiver Request at 25.

19 Id. at 9.
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ventory to meet these "intennediate" deadlines. Commission staff has asked Sprint PCS to sug-

gest proposed alternative "intennediate" deadlines.

The Commission adopted its "intennediate" deadlines to help ensure that CMRS carriers

___an~ 011 a clear path to compliance. Sprint PCS has repres_ented that it plans to meet the existing

December 31, 2002 deadline that it sell only GPS-enabled handsets. Sprint PCS has, moreover,

announced its commitment to try to sell five million handsets by the end of next year - a com-

mitment made by no one else. Given these circumstances, Sprint PCS questions the need for

"intennediate" milestones.2o

The Commission has recognized that "intennediate" milestones it established can be "dif-

ficult to measure.,,21 In addition, any date that Sprint PCS might propose at this point would be

arbitrary because Sprint PCS does not currently know the precise dates that specified quantities

of handsets will be in inventory. Sprint PCS cannot also predict with precision consumer re-

sponse to new handsets. If the Commission detennines that "intennediate" milestones remain

important, Sprint PCS would propose a 10% benchmark by December 31, 2001 and a 30%

benchmark by June 30, 2002. For the reasons submitted, however, Sprint PCS asks that the··

Commission not impose "intennediate" milestones on it.

B. Nortel Rollout Schedule

Commission staff has asked when Sprint PCS will be able to develop a conversion

schedule for Nortel markets. Sprint PCS will submit to the Commission a market specific con-

version schedule once it successfully completes testing of the Nortel Phase II upgrade (MTX 10).

20 It is noteworthy that the Commission's original handset phase-in program covered a 19-month period
(vs. the current IS-month period) and included only one "intermediate" milestone. See Third E911 Or
der, 14 FCC Rcd 17388, 17408 ~ 42 (1999).

21 Fourth E911 Reconsideration Order, 15 FCC Rcd 17442, 17455 n.65 (2000).
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Sprint PCS hopes to complete all testing (including receipt of vendor modifications identified by

the tests) in December 2001, and it would expect to publish a conversion schedule for Nortel

markets at that time. Laboratory testing of new software is critically important before commer-

cial deployment in network switches.

Sprint PCS has scheduled laboratory testing of Nortel software release, MTX 10. As-

suming that unusual problems are not encountered, Sprint PCS currently plans to do a First Mar-

ket Application ("FMA") in January, 2002. Sprint PCS ordinarily lets new software "soak" in

the FMA for approximately four weeks to ensure that the new software does not adversely effect

other services used by customers. Again assuming that no problems are encountered in the

FMA, Sprint PCS would propose to complete the network compatibility conversion of all Nortel

markets by August 1,2002. As noted,. Sprint PCS hopes to publish a market specific conversion

schedule before the end of this year, so PSAPs in Nortel markets can continue their planning ef-

forts.

The Commission has recognized in numerous contexts that carriers need time to imple-

ment new software and equipment once the manufacturer makes its upgrades "generally avail-

able.,,22 For example, last December the Commission noted that the upgrades needed for the

provision of TTY service would become generally available by December 31, 2001. The Com-

mission therefore established a June 30, 2002 implementation deadline so carriers would have

six months in which to deploy the upgrades throughout their networks.23

22 See, e.g., CALEA Extension Order, 13 FCC Rcd 17990, 18017 ~ 48 (l998)(CMRS carriers need at least
six months to "purchase, test and install [CALEA-compliant[ equipment and facilities throughout their
networks" once vendors had must such equipment and facilities readily available.).

23 See Fourth E911 Order, 15 FCC Rcd 25216 at ~ 8 (2000).
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The network upgrades needed for Phase II service are far more substantial than the up-

grades for TTY service, and Nortel's Phase II solution is incorporated in a new operating soft-

ware generic. Sprint PCS' proposed seven-month conversion schedule (including one month for

FMA) is thus consistent with prior Commission decisions. While conversion to. Phase II capa-

bilities is important, maintaining network reliability is also essential.24

c. Phase I Implementations

Commission staff also asked for a status report regarding Phase I conversions. Sprint

PCS waiver request-rrlimited to Phase II, which involves a different-chrunology and technology

than Phase 1. In addition, the steps PSAPs, £911 network operators and carriers must take to im-

plement Phase II are more involved and complex than that required to implement Phase 1. Nev-

ertheless, Sprint PCS will provide a summary of its Phase I conversions under a separate filing as

soon as it can be compiled.

D. Rhode Island Test Results

Commission staff asked that Sprint PCS submit a report of this trial once the testing is ...

complete. Sprint PCS will do so, as discussed above.

III. NEW DEVELOPMENTS

Two recent developments must be brought to the Commission's attention. First, on

August 10, 2001, Lucent Technologies advised Sprint PCS that it was delaying by two months

the general availability of its Phase II software modifications:

24 For example, the FCC ordered LECs to implement local number portability over a IS-month period
because it has "a significant interest in ensuring the integrity of the public switched network as number
portability is deployed nationwide." First LNP Order, 11 FCC Rcd 8352, 8394 ~ 79 (1996). See also
First LNP Reconsideration Order, 12 FCC Rcd 7236, 7285 ~ 83 (1997)("[W]e consider network reliabil
ity to be ofparamount importance.").
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While Lucent originally estimated that our E911 network features would be Gen
erally Available (GA) in early September, due to changes in mobile software,
limited access to over-the-air test facilities and the availability of Assisted-GPS
mobiles, final testing has been delayed. These issues have been resolved and we
are now proceeding with the First Office Application (FOA).

The FOA will be conducted using CDMA Software Release 17.1. The new target
6A date for the following E911 Phase II compliance·features is November 9,
2001.25

This unfortunate development may impact the Lucent implementation schedule which Sprint

PCS attached to its July 30, 2001 waiver petition, and Sprint PCS may need to seek a further de-

ferral of all dates by a minimum of one and possibly two months (assuming, of course, that Lu-

cent does not slip the new November 9, 2001 general availability date). Sprint PCS has con-

tacted Lucent to get a better understanding of how this development will impact Sprint PCS and

its previously announced conversion schedule. It will advise the Commission of any additional

information and developments in this area.

Second, on August 13, 2001, BellSouth advised Sprint PCS that it will "not offer a Phase

II solution":

BellSouth has determined that certain regulatory issues prevent it from offering a
Phase II solution.26

BellSouth did not, however, identify the "regulatory issues" that supposedly prevent it from of-

fering a Phase II solution. Nor did its brief announcement identify the E911 network elements

that are impacted by its decision.

This BellSouth announcement again confirms what wireless carriers and the public safety

community have been telling the Commission for some time: Phase II service will not be timely

25 Memorandum from Michael Iandolo, Lucent Vice President, TDMA/CDMA Product Management, to
Wireless Carriers (Aug. 10,2001), appended as Exhibit 1.

26 Carrier Notification from Jim Brinkley, Senior Director, BellSouth Interconnection Services, to Wire
less Carriers, SN91082565 (Aug. 13,2001), appended as Exhibit 2.
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implemented without the full and timely cooperation of E911 network operators. Given that

Sprint PCS will be converting dozens ofmarkets to Phase II technology within the next year and

given the substantial PSAP interest in obtaining Phase II service at the earliest possible date, the

Commission should require allE9J InetwJ>rk operators to disclose their Phase II conversiQu .

plans market by market.

Armed with such facts, wireless carriers and the public safety community could then de-

vise a rational implementation schedule - one that focuses resources in areas where both PSAPs

and their E911 network operators are Phase II capable. Sprint PCS again submits that the E911

network Phase II readiness demands the Commission's immediate attention.

Sprint PCS has not yet had the opportunity to consider the ramifications of BellSouth's

announcement, and it would like the opportunity to discuss these ramifications with the Public

Safety Organizations. However, it would appear imprudent for Sprint PCS to convert early in

the implementation process its network in BellSouth markets. Critical resources are better de-

ployed in areas where PSAP E91 I network operators have modified their networks to support

Phase II.

IV. CONCLUSION

The law is clear: a waiver is appropriate if a licensee's inability to meet a regulatory

deadline is due to circumstances "beyond its control." The facts are also clear: Sprint PCS' in-

ability to meet certain deadlines is due to circumstances beyond its control. Based on the law

and the facts, Sprint PCS is entitled to the limited waiver that it seeks. Specifically, Sprint PCS

seeks the following:

• A waiver of the two "interim" handset milestones (25% by December 31, 2001,
and 50% by June 30, 2002), but not a waiver of the October 1, 2001 deadline to
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begin selling GPS-capable handsets or of the December 31, 2002 deadline to be
gin selling only GPS-capable handsets.

• Approval of the Phase II conversion schedule for Lucent markets that Sprint PCS
proposed in its July 30, 2001 Supplemental Implementation Report, although
these dates may need to be adjusted, by one month or two, based on Lucent's
August 10, 2001 announcement discussed above.

• Establishment of a target date of August 1, 2001 to complete Phase II network
readiness for Nortel markets. Sprint PCS will publish, and submit to the Com
mission, a market-specific conversion schedule for individual PSAPs once it suc
cessfully completes its laboratory testing of the Nortel software.

• Deferral of the six-month implementation deadline in Rule 20.18(g)(2) until a
particular Lucent or Nortel market is converted to Phase II compatibility.

There·aretwo-additional steps that the Commission should take.-Pirst;-it-shouldconsider

the Public Safety Organizations' suggestion that it "may be preferable for the Commission to

consider suspending enforcement of the six-month rule at Section 20.18(g)(2) and giving the

parties ample opportunity to come to terms voluntarily, without regulatory fiat.,,27 Second, the

Commission should expeditiously order all E911 network operators to disclose their Phase II-

conversion plans. Indeed, the Commission's six month implementation rule is meaningless un-

less E911 networks are Phase II compatible.

27 Public Safety Comments at 5.



Sprint pes Reply Comments
£911 Imp1ementation/Phase II Waivers

September 4, 2001
Page 18

Respectfully submitted,

SPRINT SPECTRUM L.P., D/B/A SPRINT PCS

~ -i L. Lancetti
Vice PreSid::PCS2gu1atory Affairs
401 9th Street, N.W., Suite 400
Washington, D.C. 20004
202-585-1923

Charles W. McKee
General Attorney, Sprint PCS
6160 Sprint Parkway
Mail Stop: KSOPHI0414-4A325
Overland Park, KS 66251
913-762-7720

September 4,2001



Exhibit 1

Lucent Technologies
Bell Labs Innovations

Michael Iandolo
TDMAjCDMA

Product Mana{?ement
Vice President

Lucent Technologies Inc.
Room3A385B
Whippany, NJ 07981

Office: 973-386-2897
Facsimile: 973-386-6038
miandolo@lucent.com

August 10,2001

Lucent Technologies is aware that many carriers have filed extension requests of the E911 Phase II
deadlines with the FCC. Accordingly, we are providing you with up-to-date information regarding
the availability ofour E911 Phase II network compliance features.

While Lucent originally estimated that our E911 network features would be Generally Available
(GA) in early September, due to changes in mobile software, limited access to over-the-air test
facilities and the availability of Assisted-GPS mobiles, final testing has been delayed. These issues
have been resolved and we are now proceeding with the First Office Application (FaA).

The FaA will be conducted using CDMA Software Release 17.1. The new target GA date for the
following E911 Phase II compliance features is November 9, 2001:

• FID 3581.0: E911 Phase II compliance G-std-036)
• FID 3581.1: CDMA Enhancements for E911 Phase II
• FID 4403.0: Flexent Position Determination Equipment (PDE) .
• FID 3581.2: More CDMA Enhancements for E911 Phase II (This feature helps refine the

location ofmobiles when a pure GPS fix is not possible.)

Lucent recognizes that E911 Phase II is a vital service for wireless subscribers, enabling quick
location identification of a mobile phone user in an emergency. We are committed to providing the
appropriate network compliance features in the most expedient manner possible. The new GA date
will ensure our solution is well tested, fully integrated with handsets and other components, and
standards-compliant before making it available to wireless operators.

Sincerely,

cc: M. Chan



BellSouth Interconnection Services
675 West Peachtree Street
Atlanta, Georgia 30375

Carrier Notification
SN91082565

@

Exhibit 2

UTH

Date:

To:

Subject:

August 13, 2001

Wireless Carriers

Wireless Carriers - Announcement concerning Wireless E911 Phase /I

Since 1998, BellSouth has provided an E911 Phase I solution that allows Wireless Carriers to
be compliant with the Federal Communications Commission's Order in CC Docket 94-102
(FCC 96-264), released July 26, 1996, inthe matter OfRevision of the Commission's Rules To
Ensure Compatibility with Enhanced 911 Emergency Calling Systems. BellSouth has
determined that certain regulatory issues prevent it from offering a Phase II solution.

BellSouth will continue to offer a Phase I solution. However, BellSouth will not offer a Phase II
solution. BellSouth advises you to select another solution for E911 Phase II. Other E911
solution providers include, but are not limited to GTE TSI, Intrado (formerly SCC) and XYPoint.
BellSouth recommends that you contact an alternative provider so that your company can
secure a Phase II compliant solution in time to meet the FCC mandate of October 1, 2001.

BellSouth can still be instrumental in assisting wireless carriers in meeting their Phase II
obligations by your company choosing an alternative carrier to transport X, Y coordinates and
establishing an ALI interface. BellSouth plans to offer its professional services to assist carriers
in their transition to a Phase II provider. Please contact your BellSouth account team
representative or Karen Nurkiewicz at 404-927-1277, if you would like to explore this option.

Sincerely,

ORIGINAL SIGNED BY MATEO CAYMOL FOR JIM BRINKLEY

Jim Brinkley - Senior Director
BellSouth Interconnection Services

927kn1277404
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